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FLOOR INSTALLATION MANUAL 
The EHF floor project shall be regarded as a concerted effort to strengthen, improve and 
further promote EHF Club Competitions in order to capitalise on the positive response to the 
EHF Champions League and EHF European League corporate identity. 

Gerflor, in close cooperation with the EHF Marketing GmbH, specially developed a flooring 
system for the EHF Club Competitions with the aim to finally introduce this system in those 
venues of the teams participating in the EHF Champions League and EHF European League. 

This floor installation manual has proved to be a helpful guide for the correct installation 
and use of the official EHF flooring system. Therefore, it is imperative that those responsible 
for the installation, care and storage fully understand the following procedures. 

In order to facilitate the communication process between EHFM, Gerflor and your club, 
please forward the contact details of your floor responsible to EHFM. 

In case your club is situated in a country outside the European Union, EHFM asks for your 
support regarding custom documents. 

1 Time schedule 
For the first installation set-up, one and a half (1½) days should be calculated for an optimal 
installation. For further installations, fitting time can be reduced and installation will be 
possible in one day or even less. 

The floor (all the rolls) must be unrolled one day before on a flat surface. If possible, already 
onto the playing court. The sports area has to be clean and swept and the minimum 
temperature should be around 16˚C (if the temperature in the playing hall or the storage 
indicates a lower temperature, then more time has to be calculated for the installation) and 
not to exceed 30˚C during the installation. 

Unrolling will take about 4 to 6 hours and will depend on the workers involved, but 6 
workers are recommended. Actual installation (cutting the floor, fixing the rolls and court 
markings) will last about 8 to 12 hours, also depending on number of people involved in the 
process. 

The installation process depends upon which kind of tools are used and how experienced 
workers are. The cleaning and removal process will typically take 6 - 8 hours. 

 

Tasks Duration 

1st Installation  1½ days 

Unrolling (day before) 4 to 6 hours (6 workers) 

Laying time 

(including game lines) 

8 to 12 hours 

(6 workers and 1 technician) 

Removal and cleaning 6 to 8 hours 
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2 Layout and unrol l ing 

 

Layout and dimensions  
The court area comprises 34 rolls and has a dimension of 43 x 23 meters. 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Surface 43 x 23 = 989m2 

Playing area 28 x 20.10m 

Surround 4 x 20.50m 
4 x 11.50m 

Single sided tape 6 rolls 

Double sided tape 
D200 or D300 

19 rolls 

Court marking 
3M ref: 471 

8 rolls + 2 for maintenance 

 

4 – 6 workers    1 day (first installation) 
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Laying the rolls out 
After the delivery of the rolls, and when to install: 

- Remove the rolls from their protective packaging 

- Place the rolls side by side and UPRIGHT 

- Carefully remove the wrapping ignoring, at this stage, any instructions written on the 
label 

- Keep all received material for further storage – wrapping paper, cardboard outer or 
roll cores - they will be necessary when the court is removed and packed away for 
storage 

- The base floor must be smooth, flat, dry and clean concrete, wood parquet or 
synthetic 

Unrolling: 

- Unroll the rolls on top of each other onto the court perimeter making sure they all 
face the same way with the playing surface face up 

- On each side (above and below): 

One roll of 20m of the surrounding court colour 

- On each side and on each section of the side-line: 

Top: Seven rolls of the game area colour 

Underside: One roll of the surrounding court colour 

Example of a label placed on a roll 
 

  

Length > 

Colour > 
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Example of “how to unroll” a floor (installation process) 
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3 Marking the guidel ines 
 

Recommended material for marking the guidelines 
 

 

< Chalk liner  

 

 

 

< Tape measure (50 meters)  

 

 

 

 

< Small tape measure  

4 workers    2 hours 
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4 Positioning of the rol ls 
 

 

Having marked out both axes in accordance with the layout and roll numbering, the rolls 
should be laid out, side by side and put as closely as possible together. 

 

 
For example:  
Mark as ’1’ 
 

 

 

For example: 
Mark as ’1C’ 
(C = centre) 
 

 

 

 

 

 

 

 

 

 

 

Marking the rolls 

Write the number on EACH CORNER of the roll (underside of the roll). Use a waterproofed 
marker/pen. Cover the number with tape (this prevents ink being transferred to the floor). 

 

 

 

 
 

     Write the number on 

EACH CORNER of the roll  

4-6 workers    Approx. 2 hours 
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5 Securing and cutting the rol ls 
 

 

It is recommended that this flooring system uses Gerflor’s D.200 double sided tape. It 
should be applied to the underside of all edges using a tape dispenser (see next page). 

D.200 double sided tape is used when overlaying on polished parquet or where an existing 
sports floor is installed. 

In special cases one sided tape can be used (e.g. advertising on the base floor), but the 
decision has to be made together with Gerflor technicians or EHF Marketing. The durability 
and the optimal playing court can only be ensured using double sided tape. One sided tape 
is only recommended for 1 game. 

Cutting will only be important for the first installation and not necessary for further 
implementations. 

 

 
Use one piece of 
double-sided  
tape / one sided 
tape under each 
length. 
 

 

 

 

 
 
 
 
 
 
Use two pieces of 
double-sided 
tape / one sided 
tape under the 
horizontal axis and 
at the back of the 
court.  

4-6 workers     2 - 3 hours 
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Recommended material for securing the rolls 
 
 
Tape dispenser / 
Tape roller 

 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

Tape 
 

 

 

 

 

Knives 
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6 Court markings and game l ines 
 

 

Once the court area has been marked, the game lines have to be implemented using the 
tape; 3M ref 471 white (recommended), a 5 cm wide adhesive white tape. 

For one match 8 rolls of tape, plus 2 more for maintenance, each 33 meters long will be 
necessary. Game lines can remain on the floor for subsequent matches. Please ensure that 
game lines match up. 

 

 
Measuring unit: cm 

Tape: 3M 471 White 5cm width 
  

2 - 4 workers     Approx. 2 hours (depending on the working tools) 
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Recommended material for securing the rolls 
 

Tape measurement holder for 6 & 9m lines 
 

Template for 9m line / dotted line Chalk liner, tape measurement  
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7 Advertising 

 

Floor Advertising 
When using any kind of floor stickers for advertising purposes, they must be applied in the 
exact positions which are defined by EHFM. It is ESSENTIAL that they are removed after 
every match to prevent any deterioration of the playing surface. 

 

  

        3 - 4 workers     Dependant on the quantity of floor advertising 
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8 Cleaning 
 

 

The flooring has to be cleaned after every match and before storage. We can recommend 
Traciflex (see tools and recommendations, pages 20 & 21) for cleaning the court after the 
match. Before removing the rolls, it is obligatory to remove all the lines and all floor 
advertisements and leftover traces from the surface. Remove the double-sided tape. 

For cleaning rubber or resin marks spray undiluted detergent on the marks to remove the 
marks. Normally hot water with detergent is recommended using a scrubbing pad. Clean 
over the surface using a 5 to 10% detergent dilution and a rotary floor cleaner. Afterwards 
rinse with clean water several times. 

If you use an automatic cleaning machine you have to expect a maximum fluid consumption 
rate of 2 liters of detergent solution per 100m2. Do not go over the game lines or advertising 
with the machine before any games. 

 

 

 

 

 
         Dirty surface                Clean surface 

9 Removal of the court 
 

 

Before starting, the entire floor has to be cleaned as instructed. The rolls have to be 
replaced onto their cardboard roll cores (kept from the installation) working inwards from 
the outside of the court (e.g. from 1A to 1B, from 2A to 2B, 3A to 3B, etc.) keeping the edges 
in perfect alignment. In advance, do not forget to look and make sure that every roll is well 
marked (this should be done during the installation). 

Secure the sheets with AT7 bands (black bands, tapes) – at least two 
per sheet – ensuring they completely encompass the roll. Incorrect 
rolling damages the roll. 

 

 

 

 

        1 - 4 workers     Working time: 2 – 3 hours – drying time: 1 hour 

4 - 6 workers     4 hours 
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10 Storage 
The storage room should be dry and covered. Rolls have to be stacked upright. The floor 
should be kept and preserved in existing pallets. 

 

Put the rolls in the pallets as follows: 
 

Strap 1 and 3: Pass the straps through the buckles which are on 
the tubes 

Strap 2: Pass the straps only through the buckles which are on the 
back of the pallet and tighten it around the rolls 

 

When loading back into storage frames, belt the rolls together to 
avoid movement and the possibility of their falling over during 
transportation. 

The buckle MUST never be in contact with the rolls. Preferably, the 
buckle should be in the space between roles (see photo). 
Otherwise please use a protective material placed between the 
roll and the buckle. 

 

Floor measurements: 
 

One floor consists of: 

- 6 Nairod metal pallets 

- 118 x 155 x 185 cm each 

- 5200 kg in total 

- 4.65 lm in one truck  

STRAP 3 

STRAP 2 AT 7 

STRAP 1 
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11 Tools 

Marking the Guidelines 
- 2 Chalk line 

- 1 White powder 

- 1 Pencil 

- 1 Masking tape 

- 1 Fiberglass tape - 50m 

Cutting the floor 
- 1 Knife cutter 

- 1 Hook blade 

- 1 Right blade 

- 1 Flexible steel ruler 

Securing the rolls 
- 1 Double sided tape roller* 

Floor layout 
- 1 Hand trolley 

Marking the Game Lines 
- 1 Fiberglass tape - 50m 

- 1 Template for the dotted line (15cm) 

- 1 Template for the 6 & 9m lines* 
*Included in the first dispatch 
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12 Recommendations 
The EHF Marketing GmbH and Gerflor recommend the following suppliers for installation, 
cleaning and securing requirements: 

 

Item Company Contact 

Installation tools JANSER Parc de la Mossig 

France 67521 Marlenheim 

Tel: +33 3 88 59 28 20 

Fax: +33 3 88 59 28 22 

Cleaning products TRACIFLEX Ste RCI 

ZAE Champagne 07302 Tournon 

Tel : +33 4 75 08 90 00 

Fax : +33 4 75 08 90 29 

Cleaning machine ROTOWASH ROTOWASH 

Tel: +43 3452 76611 0 

Fax: +43 3452 76611 52 

www.rotowash.at 

Double sided tape 
Adhesives D200 

Game line adhesives 
3M 471 WHITE 

AT7 Black tape 

GERFLOR GERFLOR 

Tel: +33 4 74 05 40 13 

Fax: +33 4 74 05 07 58 

www.gerflor.com 

13 Contact detai ls 

Responsible for organisational matters: 
Tomas Eitutis 
EHF Marketing GmbH 
Hoffingergasse 18 
1120 Vienna 
Austria 

eitutis@ehfmarketing.com 
mobile:  +43 664 88 18 63 20 
phone:  +43 1 80 15 1-226 

http://www.rotowash.at/
http://www.gerflor.com/
mailto:eitutis@ehfmarketing.com
mailto:eitutis@ehfmarketing.com
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